Department of Energy

Office of Science
Washington, DC 20585

AUG 0 1 2019

Dr. Doon Gibbs

Director, Brookhaven National Laboratory
President, Brookhaven Science Associates (BSA)
P.O. Box 5000

Upton, New York 11973-5000

Dear Dr. Gibbs:

It is a pleasure to inform you that Brookhaven Science Associates (BSA) at the
Department of Energy (DOE) Brookhaven National Laboratory (BNL) has successfully
completed the DOE Earned Value Management System (EVMS) Acceptance Review
process. As a result of the independent surveillance review conducted and the corrective
actions taken thus far by BSA-BNL, it has been determined that the EVMS continues to
meet the requirements of Electronic Industries Alliance (EIA)-748.

To verify EVMS compliance, an independent surveillance/EVMS acceptance review was
conducted at BNL on January 23-24 2019, to determine if the BSA-BNL EVMS met the
EIA requirements. During the review, the surveillance committee identified no
Corrective Action Requests (CARs) and seven Continuous Improvement Opportunities
(CIOs*/ CIOs):

Continuous Improvement Opportunities (CIOs*/CIOs)

CIO-01* EVM System Description Updates

CIO-02* Missing Accruals

CIO-03* Follow the Documented Revisions Timeline
CIO-04* Freeze Period Exceptions Not Understood

CIO-01  Impact of Contingency on Estimate at Completion

CIO-02  Core Facility Revitalization Project Execution Plan Typos

CIO-03  Improvement of Change Request Approval Workflow with Date
and Signatures

*CIOs are not strict requirements, but would improve the EVMS system and require a corrective
action plan.

BSA-BNL provided a Corrective Action Plan dated April 2019 to address the
CIO*s/CIOs. The actions proposed and undertaken by BSA-BNL in the Corrective
Action Plan are acceptable.
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OPA urges you to continue to maintain the high level of compliance that your staff
demonstrated to the EVMS surveillance committee during the on-site review process to
ensure continuing EIA-748 compliance and valid EVMS certification.

Sincerely,

“_D. 00 C:g:——b

Ronald J. Lutha
Acting Director
Office of Project Assessment
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