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REVIEW DATE:  
LOCATION OF PROJECT:  
PROGRAM MANAGER:  
FEDERAL PROJECT DIRECTOR:  
ACQUISITION EXECUTIVE:              
CURRENT CRITICAL DECISION: CD-___ 
 

PROJECT STATUS

Project Type 
MIE / Line Item / Cooperative 
Agreement 

CD-1 Planned:   Actual:   
CD-2 Planned:   Actual:   
CD-3 Planned:   Actual:   
CD-4 Planned:   Actual:   
TPC Percent Complete Planned:  _____% Actual:  _____% 
TPC Cost to Date     

  
  
  

TPC Committed to Date   
TPC   
TEC   
Contingency Cost (w/Mgmt Reserve) $ _____% to go 
Contingency Schedule on CD-4b ______months _____% 
CPI Cumulative     

  SPI Cumulative   
(Include cumulative CPI/SPI chart here/Charts may be 10 pt. font) 

 
 cumulative  cumulative cumulative 
 BCWS:  _______ BCWP:  _______ ACWP:  _______ 
 

(Include funding chart here.) 
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1. SUMMARY  
A Department of Energy (DOE) independent project review of the _____________ project 
was chaired by _________________. The Committee found that _________________. 

 
2. TECHNICAL 
 
Recommendations:   

 _______. 
 
3. COST, SCHEDULE, and FUNDING 

 
Recommendations:   

 _______. 
 

4. MANAGEMENT 
 

Recommendations:   
 _______. 
 

5. Conventional Facilities, Environment, Safety and Health, Procurement, etc. (as needed) 
 

Recommendations:   
 _______. 

 
 
 
 
Prepared By: ____________________________ 
 
Date:  ____________________________ 
 


